
 

 
CITY COUNCIL REPORT 

 
DATE:  May 17, 2015 
 
TO:  Mayor and Councilmembers 
 
FROM: Erik Solberg, Public Works Director 
    
CC: Jeff Meilbeck, Josh Copley, Jerene Watson, Leadership Team 
 
SUBJECT: CORE SERVICES MAINTENANCE FACILITY PROJECT 

DEVELOPMENT ACTIVITIES UPDATE 
 

 

 
Following is an update on the items that are in progress on the Core Services 
Maintenance Facility & Current P/W yard: 
 

 Staff decided to simultaneously process the required annexation and rezoning 
applications. It was further decided to utilize the Direct Ordinance method which 
requires a site plan application which will be processed administratively in 
parallel with the annexation and rezoning applications. The Direct ordinance 
method provides added clarity and transparency through the public hearing 
processes with the Planning and Zoning Commission and Council. This 
comprehensive method will provide the public with the most information and 
streamline the public processes and provide additional efficiency for the City & 
SWI during the administrative and public hearing processes.   
 

 During the site layout process, SWI’s architect consultant Johnson Walzer 
Associates (JWA) reviewed the existing preliminary architectural programming. 
After their review, JWA recommended that a detailed architectural program be 
developed. The original programming was a good starting point for budget 
purposes, but not the architectural program required to design the project for 
Community Development “Site Plan” approval and to be able to move to 
Construction Plans following the approval. At this point our task changed from 
review of the existing program to developing a program. The project also 
required the development of a lighting analysis to be used by the project team to 
meet or exceed the Dark Sky requirements which included meetings with Naval 
Observatory, Lowell Observatory and Flagstaff Dark Skies coalition. The timeline 
required to produce the detailed programming was 6 weeks in addition to the 
project timeline. 
 

 Sale of current Public Works Yard – The City Attorney’s Office is reviewing all 
documents related to the property to determine if there are any legal issues 
concerning its sale. 

 
 
DISCUSSION 
  
The annexation/rezoning/site plan approval is currently in progress and is scheduled to 
be complete December 2015. The dates with asterisk (*) indicate the latest it would take 
for review. 
 



 2 

 
 
Scheduled milestone dates for these activities are as follows: 
 
Concept Plan Approval 
  November 18, 2014 – Concept Plan Submitted to City (complete) 
  February 9, 2015 – Concept Plan Approval (complete) 

 

Annexation 
 May 5, 2015 – Submitted Application(complete) 
October 28, 2015 – Planning & Zoning Commission Meeting* 
December 8, 2015 – City Council Work Session* 
December 15, 2015 – City Council Meeting* 
 
Rezoning 
 January 21, 2015 – Neighborhood Public Meeting (complete)  
 May 5, 2015 – Application submitted (complete) 
October 28, 2015 – Planning & Zoning meeting* 
December 8, 2015 – City Council Work Session* 
December 15, 2015 – City Council Meeting* 
 
Site Plan 
 May 5, 2015 – Initial Site Plan Submitted (complete) 
June 11, 2015 – Site Plan Resubmittal* 
July 9, 2015 – Site Plan Approval* 
 
Design 
July 2015 – Staff to work with procurement on bid 
September/October 2015 – Council award contract 
 
Upon approval of the site plan, detailed design can begin.  Detailed plans and 
construction drawings are estimated to take approximately 8 months to complete, with 
an estimated date of completion of May 1, 2016.  Construction duration is currently 
estimated at 12 months, with completion estimated for May 1, 2017. 
 
RECOMMENDATION / CONCLUSION 
This report is for information only.  


